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per Week

2011 248 2011 276 GRLA Launch/TCM-A2 DSS-27,45,65,34B1 TCM-A1, Pre-Post Nav    2 7
2011 251 2011 252 GRLA Launch       DSS-15            Launch Acquisition      4 1
2011 251 2011 252 GRLA Launch       DSS-27,45,65,34B1 Launch Acquisition      4 16
2011 270 2011 273 GRLA Launch/TCM-A2 DSS-27,45,65,34B1 TCM-A2, Pre-Post Nav    2 5
2011 276 2011 353 GRLA Cruise       DSS-27,45,65,34B1 Trans-Lunar Cruise      2 2
2011 319 2011 322 GRLA Launch/TCM-A2 DSS-27,45,65,34B1 TCM-A3, Pre-Post Nav    2 5
2011 342 2011 344 GRLA Launch/TCM-A2 DSS-27,45,65,34B1 TCM-A4, Pre-Post Nav    2 5
2011 353 2012 2 GRLA TCM-A5/LOI-A DSS-27,45,65,34B1 LOI                     4 4
2011 356 2011 358 GRLA Launch/TCM-A2 DSS-27,45,65,34B1 TCM-A5, Pre-Post Nav    2 5
2012 2 2012 51 GRLA LOI/OPR/TSF  DSS-27,45,65,34B1 LOI/OPR/TSF             4 7
2012 44 2012 149 GRLA Science      DSS-27,45,65,34B1 Science                 4 7
2012 149 2012 163 GRLA Science      DSS-27,45,65,34B1 Decommissioning         4 2
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